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*  Wednesday:
CPR/CCR installation done; light leak search in progress

Crisis: water level leak into BSW rack
*  bOcot06
e bOcot07
¢ bOwcal02

* November 5 or 8:
Close NE arch; CPR/CCR work done
Close north muon wall and east muon wall
Move forklift and support to east side
Start east low § quad support installation
* November 8-15
Solenoid checkout
COT Ar/CO, field on tests with no beam
November 11 - AD power supply interlock tests
November 13 - Controlled access to BO (evening & owl only?)

* November 22: Shutdown done
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Water level sensor tied to :
detector for low B quad helght

A4
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Yes, the transition *All cards cleaned Backplanes are also
cards are stained, too 3 crates replaced soaked

*Power supplies replaced
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Drying station for cleaned cards,
after drying with N,

Used several carboys of
deionized water
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